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VB/-70 Superfund Site Weekly Budget Summary #8 '
| ==9
| e
Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru: _, =20
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 101152004 1 QEEF
us Army corps Start Date: 16-Jun-04 ' ggﬁ
of Engineers. o...i response/Project Resources Inc. Completion:  3/26/2005 (Rem B i C B-—=F]
. ! QEQ
o Page 10f5 | =3
| JUGCUREN | =5
Original T.0. Cost $ 3,056,170.00 Budget Summary: } . _ _ !
'l Task: Original Budget | Current Budget | This Week | CosttoDate |
Modifications: (1) $ 1,606,373.24 Indirect Costs:
Current 7.0, Cost $ 4,662,54324 Construction Work Plan 3 5858721 % 255924 1% - $ 59.24
Mobilization/Crew Rotation $ 56,926.90 | % 63.806.90 | $ 22053 | % 52,116.57
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 2173807419 44043338 | % 13,10645 | §  267,233.17
Modification Fee: @6.37% $ 96,198.15 Per Diem & Lodging $ 18171963 | $ 240668321 % 747036 | $ 155,32595
Total Fee: $ 279218.15 Home Office Support % 1664743 | $ 1664743 | $ - $ 3,273.24
Final Report/ProjClose-Qut [$ 14143743 1414374 | % - |$ -
Current T.0.Funds: $ 4,383,325.09
Direct Costs: _
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 | $ 7.12426 | $ 154369 | % 3,399.98
1) None $ - Site Co-ordination, Pre-Excav] $ 59.901.73} % 9560398 9% 59.16 | $ §55,472.13
FBemovaI, Impacted Soils $ 2850692219 603,77640|% 27998.89 | $ 399,418.51
Current T.0.Funds: $ 4,383,325.09 T80, impacted Soils $ 52668680|% 324396708 13068056 1§ 227,715.26 |
Site Costs to date: $ 2,500,608.50 Sampling & Analysis 5 10,320.38 | $ 1522838 | $ 90885 | % 9,381.78
Site Funds Available: |=$ 1,882,716.59 | Restoration/Backfill $ 47378810|¢% 12028879018 41,126.52 | $  785247.80
Extludes: Fes, Fixed Price Subcontracts Sod/Seed $ 18737640|% 401240761 % 21,399.29(3% 26728894
Garden/Fiwr Beds $ 11,71080]% 3547318[$% 40387 |$ _ 18,337.56
Costs to Date T.O. #1: (Fee Exciuded) Rock/Mulch/Misc Gnd Cv $ 82,562.701% 141501461] % 357895 % 92,101.93
Indirect Costs:  19% $ 46800817 | Sprinkler Systems $ - $ 75,000001$ 65610201 % 62,881.48
Direct Costs: 81% $ 2,032600.59 Post Construction Maint. $ 10175090 % 24247101 $ 82131 % 14,548.52
$ 2,500,608.76 Site Co-ord, Follow Up As Bits| $ 59,901.70 | & 698757118 397237 | % 29,924.25
This week: Site Teardown $ 915230 | $ 9,152.301 $ - $ -
Indirect Costs: 14% $§  20,796.34 Community Air Monitoring $ 333970 |$ 21502721% 4623 |§ 1497573
Direct Costs: 86% $ 126,583.56 FuelfOil Misc Field Supplies | $ 64,94660 | $ 7498573 | % 499526 | % 51,472.33
$ 14737980 ASARCO Support $ 1,261.75 | & 7,500.00 | $ - $ 434.39
LBP Assesment $ 14312220]% 143122201 S - $ -
Dally Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 3524473018 352447303 - $ -
Indirect Costs: $ 3,233.76 ____Rounding Adjustment 1% (0.03)| § (0.26)
Direct Costs: $ 15,868.46 Fee $ 18302000]|% 279,21815|8% - $ 183,020.00
3 19,102.22 Totals $ 3,056,170.00 [ $ 466254324 | $ 14737987 | $ 2,683,628.50

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: [ %/21/2005 |
Target Completion, Field Ops 11 Mar 05 (230 Sites)




VB/-70 Superfund Site Weekly Cost Summary #18

Phase ll Rapid IV, 8A Contract# WO9128F-04-D-0029 Costs Thru:

Denver, Colorado Task Order #0001 Award Date 10-Jun-04 10/15/2004
Start Date  16-Jun-04

Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)

Page2 of 5
|hru 1082004} 1.3280383a | $ 14795732 {83 28784368]% 386486665 20098653 % 181590|$ 183,020.00]: - 1% 2,536,248.56 |
l Date Labor Per Diem Equipment Material Subcontracts | Analytical Fee Dailg Total ! Total Phase Il |

10/9/2004 | $ 1370642 % 1,00521]% 252061]% 1878.32[% 68415 2414519 - |$ 1935885 % 255560741
10/10/2004 | $ 97297 |$ 1,00521|8% - |3 9.11]$ - 13 - |3 - |8 198729 |$ 2,557,594.70
10/11/2004 | $ 1157687 |$ 100521 |8 252061 |$ 257716 |$% 1626592 [$ 17246 $ - 1% 3411823]§$ 2,591,712.93
10/12/2004 | $ 12,780.31|$% 1,10403|$ 246313 |$ 7,12716[$ 2138818 160973 - |$ 2577441 |$ 2,617,487.34
10/13/2004 | $ 120884913 111690|$ 34076 1% 628871]3% 373316]3 1724613 - {$ 2374948 % 2,641,236.82
10/14/2004 {$ 12,72512]% 111680}|% 2466143 4,98320]$ 6841% - $ - $ 21,29820]|% 2,662535.02
10/15/2004 | $ 1496008]$ 1116.90|$ 24661418 238195]% 684(8 16151]$% - I$ 2109342]$ 268362844
ThisWeek |$ 7881026 |8 747036|8% 1278639]3 25245613 2215841 ]$ 90885][$ - [$ 147379.88] e
[To Date $ 14068486418 1554276818 3006300735 411,73227]§ 223144941 28248413 18302000 | $2,683,628.44
Weekly Cost by Category VB/I-70 Superfund Site
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** Per Site averages do not include Lead based paint tasks.

$ 7,290,541.41

VB/1-70 Superfund Site Weekly Budget Summary #18
Phase I Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 156 ] 10/15/2004
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 13 |
nge 30of5
[ RRIV_T.0 #0001 (156 Sites)_ — This Week Total Cost to Date (402 sites)
ToDate | Cost/Property Total Cost | Cost/Property |Total All Contracts | Cost/Property
Indirect Costs:
Site Visit $ I E B E - |8 - |3 6,119.68 15.22
Construction Work Plan $ 5924 [ 0.38]$ - s - s 1337354[$ 33.27
Mobilization/Crew Rotation $ 53116578 334.08 [ $ 22053 5 1696 |% 177,136.19| 8 440.64
Site Admin & Indirects $ 25723317 | % 164803 [$  13,10545|%  1,00811|$ 8472355219 2,107.55
Per_Diem & Lodging $ 15532595 | % 99568 { $ 7,470.36 | $ 57464 1|$ 501,47587 | $ 1,247.45
Home Office Support $ 327324 | $ 2098 | § -8 - 13,903.27 | $ 3459
Final Report/Proj Close-Out $ - |9 - s - 13 - 13 - |3 -
Total Indirect Costs: $ 468008178 3.000.05] § 2079634 | $ _ 1,509.72 $ 1,559.244.07 | 5 3.878.72 |
Direct Costs:
Site Set-up/Maintenance $ 3,399.98 [ 21.7919 154369 $ 118.75 | $ _ 72,464.36 | $ 180.26
Site Co-ordination, Pre-Excav | $ _ 55472.13 1 § 355.59 | $ 50.16 | $ 4558 256451.92]% 637.94
Removal, Impacted Soils $ 399418511% 256038 | $ 27,00889]|$ 2,153.76 |$ 097,406.59 | § 2,481.11
T&D, impacied Soils $ 227,71526 | § 145971 |$  1395805]%  1,073.70]% 592,50023]$% 1.474.11
Sampling & Analysis $ 9,381.78 | $ 6014 ] % 90885 | $ 699118 3348385 | % 83.29
Restoration/Backfill $ 785247809 503364 | § 4112652|$ 3.16358 |3 1,818,462.15| $ 452354
Sod/Seed $ 267,28694 | S 1,713.39 | $  21,39929|§ 1646101 % 649,20984 | § 1,614.95
Garden/Fiwr Beds $ 1833756 | § 117.55 | $ _403.87 [ $ 3107[$ 595685019 148.18
|_Rock/Muich/Misc Gnd Cv $ 0210193]8% 590.40 | $ 357896 | $ 27530 | $  261,298.25 (% 650.00
Sprinkler Systems $ 62881485 403095 651029 [ $ 500.79 | $  62,88148 ] % 156.42
Post Construction Maint. $ 1454852 (% 93.26 | § 82.13($ 6328 23408.07(% 58.23
Site Co-ord, Foliow UpAs Bits | $  29,924.25 | $ 191.82 | § 3.972.37 |9 30557 | 130,8/9.01($ 325.57
Site Teardown $ - 18 - $ - 3 - 3 - $ -
Community Air Monitoring $ 1497573 ]9 96.00 ]S 46239 366 |3 157,24565)| % 391.16
Fuel/Qil Misc Field Supplies $ 5147233]% 329.951{$ 499526 | $ 38425[$ 13275166 (S 330.23
ASARCO Support 3 43439 | $ 27819 - 3 - |3 3985191 8 .91
Total Direct Costs: $ 2,032,60050 |$ 13029499  126,563.56 | 0,737.00 | $ 5,262,086.556] 5 _ 13,064.89
Sub Totals: $ 250060876 |$ 16,029.54 '$ 14737990 $ 11,336.92 $ 681133062 |8  16,943.61
Fee $ 24764720 § 107673 _$ - $ 107673 $ 434,380.58 3 1,080.55
274825596 | §  17,108.27 1§ 147,379.90 $§ 12, 41364 3 7245711200 $  18,024.16)
* T.O. #0001 Fee prorated across 230 anticipated sites City of Denver Comm Hith Program l$ 44,830.21

"** Fee Prorated between Soil Removal and Lead Based Paint Tasks,




> VB/1-70 Superfund Site Weekly Budget Summary #18
L= j Phase Il Rapid 1V, 8A Contract#  W9128F-04-D-0029 Costs Thru;
— Denver, Colorado Task Order # 0004 Award Date  10-Jun-04 10/15/2004
us Aﬂl‘l}' COI'FS Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
Page 4 of §
_ _ _ o Completed Sites (Overall) _
Lead Based Paint Current Budget | Cost To Date .. - . . {Task Order#14 | Cross-Over |Task Order#01| Total To Date
LBP Site Co-Ord $ - $ - 2003 133 0 0 133
LBP Assesment $ 1431222015 - 2004 33 40 156 269
LBP Abatement $ 35244730]9% - Total 166 80 156 402
$ 49556950 $ - )
[Avg SFiSite | 3,243 | 3,048 | 4,045 | 3,711 |
Fee: $ 31,67095 $ 3157095 _
*[AvgCostSite |$ 18,050.57[$ 16429.07[$ 1602954 [§ 1694360 ]
* |[AvaCostSF__ 18 5503 416 [ $ 3.96$ 4.57 |
_ - * Excludes Fee
Completad Sites This Week:
Lead/Arsenic Soil Sites SFiSite
1[4755 Vine St 4,364 | VB/I-70 Avg Cost/Site
2|3603 Vine St 4171
3[4736 Vine St 1,906 | ,
4|4732 Vine St 2,175 :
513650 Race S5t _(SpSub) 3,012 '
613508 Race St 3,211 '
74723 Vine St 505 ,
8[4719 Vine St 2,937 .
913411 Vine St  (SpSub) 2,410
e e — T
3/ LAad (Excludes Fee)
124679 Vine St 4174
13[3612 High St 1,037 Week Ending —4 per. Mot\;. Avg.
14 8
Total SF This week 35,532 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 631,091 1) Site Co-ord completes 1st Mailing for 2005 season (Approx 230 letters sent).
Total SF 2004 1,042,913 2) Initial Lead Based paint Assessments (15 Sites) completed.
Total SF Ail Contracts (3} 1,491,887 3) All sites with sprinkler systems now awarded, installation approx 80% compiete.

4) Approx 193 "Clean letters” Forwarded to USEPA for signature.




VB/I-70 Superfund Site Weekly Budget Summary #18
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 10/15/2004
Start Date:  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page § of 5
Forward Look:
L . ) _ Diy Burn Rate _
Task: Current Budget | Costto Date | Remaining 4 Week Avg Duration | Est to Comgl | Variance |
Indirect Costs:
Construction Work Plan $ 2,659.24 [ $ 5024 |$ 250000 [$ - LS $ 500.00 [ $ 2,000.00
Mobilization/Crew Rotation $ 6380690 [$ 5211657 |% 1160033 [$ 37651 100 $ 3765121 8 (25,960.88)
Site Admin & Indirects $§ 44043338 |$ 25723317 |$ 18320021 |$ 1.884.18 100 $  186,418.14 | § (5,217.93)
Per Diem & Lodging $ 24066832|% 155325095|% B534237|%  973.06 100 $ 57,306.39 | § (11,964.02)
Home Office Support $ 16,647.43 | $ 32732413 13,37419]% - LS $ 13,374.19 | $ -
Final Report/Proj Close-Out || $ 14,4374 | § - |§ 14943741 % - LS $ 14,143.74 | $ -
Total Indirect Costs: $ 77805901 |3 488008173 310050848 3255 76] $  351,00068 |5 (41,142.84)
Direct Costs: _ »
Site Set-up/Maintenance 3 712426 | $ 339998[$ 3724285 75.75 LS $ 372428[ % -
Site Co-ordination, Pre-Excav || $ 9560398 |3 5547213 |$ 40,13185|3 9.04 LS $ 40,131.85] $ (0.00)
Removal, Impacted Soils $ 603,77640 |3 39041851 |§ 204,357.89 |3 3,072.51 100 $ 307,251.11 |3 (102,893.22)
T&D, Impacted Soils $ 32439670 |$ 227,71526|$ 9668144 | $ 1982.75 100 $ 19827468 |$  (101,593.24)
Sampling & Analysis $ 15,228.38 | $ 9,381.78($ 5084660] % 63.94 LS $ 584660 | $ -
Restoration/Backfil $ 120288700 |8 785247.80 |$ 41764010 [$ 5814.42 100 $ 58144229]%  (163,802.19)
Sod/Seed $  401,240.76 | $ 267,20884 |9 13395182 | % 2,023.88 100 $ 202,387.71|% (68,435 89)
| Garden/Fiwr Beds $ 3547318 | $  18,337.56 | $ 17,13662 [ $ 21.46 100 $ 2,146.32 [ 14,989.30
Rock/Mulch/Misc Gnd Cv || 3 14150146 |$ 9210193 |$ 49399538 51254 100 $ 51,254.29 | § (1,854.76)
|~ Sprinkler Systems 3 7500000 |$  6288148|$ 12118562 [§ 1,218.84 LS $ 12,118.52 | § {0.00)]
Post Construction Maint. 3 2424710 |$ 1454852|% 969858 | $ 35.43 100 $ 354261 % 6,155.97
Site Co-ord, Foliow Up As Bits | $ 6987571 |$ 2092425|% 3995146 %  397.40 146 $ 58,020.45 | $ (18,068.99)
Site Teardown 3$ 9,152.30 1 § - [$  9,152.30(% - N/A $ - | $ '9,152.30
Community Air Monitoring 3 2160272 |[$ 14975.73|$ 652699 |§ 18643 LS $ 6,526.99 | $ 0.00
FueVOil Misc Field Supplies | $ 7498573 | $ 651,47233|% 23513403  454.08 100 $ 45407.71 | $ {21,894.31)
ASARCO Support $ 7,500.00 | $ 434308 7085619 . LS $ 706561 [ 8 -
LBP Assesment § 143,122209 - | § 143,12220 (% . LS $ 14312220 | $ -
LBP Abatement $ 35244730} % - |'$ 352447308 - LS $ 352447308 -
Total Direct Costs: $  3,605,006.08 | $ 2,032.600.69 | §1,5672,465.49 | $  15,866.46 | - 202071052 | (448.245.03)
Igg $ 27921815[$ 183,02000[$ 96.19815] . R E 96198.15[$ 0.00
Totals '=H=$ 4.662,543.24 | $ 2,683,628.76 | $1,076,914.48 | s 1000222 $ 2468302.35[$  (489,387.87)
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Project Costa for Current Week by Typs

VB - I/70 Phase II1

Week Ending 10/15/2004

14737987 $

003 Mob/Crew Rotation 3 22053 1% 207.39 3 13.14
004 Sile Adminvindirecls $ 13,105.44 | § 10,265.95 $ 22208 |% 257545 [ § 41,08
006 Lodging/Per Diem $ 7.470.38 $ 7.470.36 .
005 Site Set-uo/Maint. $ 154360 | $ 28927 $ 1,264.42
010 Sita Coond. 3 50.13 $ 58.13
011 Removal $ 2790888 | $ 10,725.80 $ 4562147 | $ 3,761.51
012 T&D $ 13,9658.00 | $ 11,311.07 $ 2,846.09
013 Sampling Analysls $ 908.86 ) 008 85
014 Backfill $ 41,12654 | § 29,357.40 $ 356061 % §,208.63
015 Sod & Seed 3 21399201 § 3,035.83 $ 4275 $ 7368t | $  18.990.91
18 Garden & Flowers $ 257.33 $ 257.23
017 Rock and Mulch $ 372651 | § 679.83 $ prp20 | $ 2,186.41
018 Post Const. Maint. $ 8213 ) $ 82.13
018 Site Coord Follow-up $ 3972381 % 3,833.15 $ 279.23
021 Commumity Air Mon. $ 48.22 ) $ 40319 | $ 7884018  (1,145.37)
022 FOG & Supplies $ 4,99528 ) $ 4,996.20
027 Sprinkler System $ 851020 $ 244 47 $ 0,205.82
Totals $ 7881025 $ 747036 $ 1278638 $ 2524561 $ 2215842 § 90885 $
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Project Costs JTD By Type
VB - 1/70 Phase 111
Friday, October 15, 2004
00t Const. Work Plans s 50.24 |$ . 56.24
003 MobiCrew Rotation $ 52,1656 |$  27.513m $ 24:603.23
004 Site Adminfindirects $ 25723313 |% 18088473 $ 101.84 4542701 | % 21,71509 | § 30277
005 Lodging/Per Diem $ 155,325.67 $ 15532687
008 Home Office $ 3zraza s 327324
009 She Set-uoMaint. $ 3300.00 | 3 200957 $ 1,300.42
010 Site Coord, $ 5547200 |$  50,633.03 366885 |3 1,150.12
011 Removal $ 39041847 | $§ 31588029 7064724 | § 6,880.04
012 TAD $ 22771532 |$ 17020588 63,560.87 $ 30857 o
013 Sampling Analysis $ 936175 | § . $ 160608 |$ 4.005]8 282483
014 Backfl $ 78524786 | § 504,456.37 8801272 | $ 102,770.77
015 Sod & Seed $ 20728890 |$ 82,320 1973407 | § 1086308 {§ 14536247
016 Garden & Flowers $ 168,191.02 $ 18,191.02
017 Rock and Mulch $ 9224849 | % 16,887.27 702216 | % 6764304 | § 118.03
018 Post Const. Mainl. 3 1454852 | ¢ 11,842.75 $ 1,631221% 87466
019 She Coord Foliow-up $ 2002426 |$ 2035341 $ 670.83
021 Community Air Mon, 3 14,975.71 563846 | § 7884018 ass068)$ {0.00)
022 FOG & Supples $ §1,472.36 - Is 51,472.36
023 ASARCO Support $ 4343918 434,38
027 Sprinkler System $ 6288146 | § 2,818.76 $ 132400 |$ s8,0E970
100 Foo s 183,020,00 $  163,020.00
Totals $ 2,683,628.52 $1,406,84860 $155427.71 $ 30063016 $ 411,73226 $223,14497 $ 2682483 $

$ 183,020.00



10/15/2004

1:05PH
I
Project Varance Report
VB -1/70 Phase II1
Friday, October 15, 2004
001 JConsiruction Work Plans too] s : S,659.72 5024 1.0% 5,924.00 __5,884.78 8,924.00 1L1%
003_]Mobiization/Crew F: 5.00 } EAGH 926.00 56,920.90 sz1e68] _ 916% 11,379.38 4,779.33 56,895.69 (3.00  0.5% |
004_JSkta Administration and 400 MTH 217,360 74 217,388.74 25723313 | 100.0% 83,711.02 - 257,233.13 338} 18,
025 jing & Pet Dlem 400) M 8171963 181,713.63 15532567 855% 4540385 337 1 184,883.00 @)l 00%
008 _JHome 400 1 WMTH 16,847 43 19,647.43 3273, BT 4,153.88 13,342.20 16,815 3190 02% |
007_jFwnal Report 1,00 428,74 6,420.74 - 0.0% 6,428.74 6428.74 8,426,74 - 0.0% |
008 _]Profect Close-Out 100} LS ,115.00 7,715.00 - 0.0% 7,715.00 771500 7,715.00 - 0,
008 _§Sis Setup/Malntena 18.00] WK 7 124.28 7,124 28 ) 48.2% 440.91 3,854 7 054,26 700 -10% !
010 _Skte Coordalion 15500 ] EAGH 55,001.73 60,901.73 __565,472.00 % 285.10 489213 _00,184.13 26240 | 0
011 | Removal Impacted £3475000|  SF 268,080.22 285,066.22 35041847 | 100.0% 0.74 - 369,410.47 11434625 40.1%
12 |TAD of Impacted Solby 840000 | TON 219,756.20 219,756.20 2771532 |  100.0%- 26.85 - 227,715.32 7950.121 36%
13 |Sampling & Analysts [ 2460000 TON 10,320.38 10,320.38 9381.75]  90.1% 042 1,031.18 10,472.64 0.9%
14_|Restoration 750, F 4 473, 768.10 T8E24780]  100.0% 145 - 780|S 38145076] 853% |
015" |Sod & Seed 155.00 | EACH 7.376.40 167,376.40 267,280.00 | 100.0% 171501 - 78,61250 | 426% |
| 016 _|Garden & Flowst Bed 155,00 | EACH 11710.80 41, 71080 WAB10Z | T00.0% 118.96 - 18,191.02 848022 | s53%
17 Muich, & Mise 15500 | EACH 70]% 82,562.70 $2248.46]  100.0% £91.68 - §2,248.49 888579 11.7%
| 018 |Post lon Malnters 750, SF 1D4,750.00 101, 750.00 14.54p.52 14.3% 0.18 87,073.34 101621.80 {120.04 A%
079 | Ske Gooraination Folkow-u 158,00 H 201.70 59,901.70 2092425]  S0.1% 45 29.815.72 59,739.67 (101.73ﬁ 5.3%
020 _|Sfte Teardown & Demoblization g0 s 5,152.30 5,152.% - 0.0% 9,152.30 8,1 8,152.30 - %
| 021 |Co Alr Montiodn 400] MTH 3332.70 3,339.70 MGT671E  100.0% 3,738.90 - 1497671 11,838011 348.4% |
¥22_|Fuel, ON, Misc Fieid 96.00 | CAY $4.046.60 64,946.60 E147235]  793% §i8.0 13,437 84 B4,610.19 (364%Y "0.1%
23 JAsareo Su o0] LS 1.261.00 . 1.961.00 434,35 3449, 1,262.7. 928,38 120274 1.74 1% |
024 |T2D to Landfil 2,800.00 | TON 306,630.60 _ 308,030.60 - % 100.62 306,530.40 306,030.40 0.20] 0.4
025_|Lead Base Painl Assesment 450.00 | EACH 143,122.20 312220 . X 318.08 14312205 143,12205 0.1 oo% |
Lead Baye Paint Aba 100,00 | EACH 362447.30 35244730 - 0% 524,47 36244730 352,447.30 - | 00% ]
027 | Sprinkier Sysiem 0] s - 50,000.00 146 | 100.0% 62,375.66 - 82,880, 5148 | 258%
100 [Fee 0] s 183,020,00 183,020.00 18302000 | 100.0% —163,020.00 - 183,020.00 - 0.0% |
Totals 100 LS § 205616925 $ 3,056,169.25 § 2,683,628.52 a87.8% $644111.32 211%

$ 41251737 $ 1,01685205 $ 3,700280.57
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